
 

Southwood Care Centre 
Office Conversion & Sprinkler Upgrade 
IMPACT CALENDAR for Sept 24 – Oct 7 

 

IMPACT CALENDAR for the PHASE-3 ADDITION to the Brentwood Care Centre prepared by Doug Bartlett 
 

Sun Monday Tuesday Wednesday Thursday Friday Sat 
 Sept-24 

W 
k 
17 

Sept-25  Sept-26  Sept-27  Sept-28  Sept-29  Sept-30 
 

 Oct-1 

W 
k 
18 

Oct-2  Oct-3  Oct-4  Oct-5  Oct-6  Oct-7 
 

 
 

 Parkade Access Disruptions 
 Building Access Interruptions 
 Construction Activity 
 Resident Area Disruptions 

 Staff Area Disruptions 
 Planned Electrical Shut Down 
 Planned Water Shut Down 
 Excess Noise 

 

 
 
 
 
 
 
 
 

 Drywalling    Mechanical & Electrical Rough-Ins    Wall Framing & Beam Installations 
 Annex – Sprinkler Pipe Installations    Evergreen – First Sprinkler Head Installations 

    Nurse Stations Corridor & Adjoining Rms – Sprinkler Layouts 
 

 Drywalling    Mechanical & Electrical Rough-Ins    Wall Framing & Beam Installations 
 Annex – Sprinkler Pipe Installations    Evergreen – Tentatively, First Sprinkler Head 

Installations    Nurse Stations Corridor & Adjoining Rms – Sprinkler Layouts 
 

         Sept-19 
Exterior Insulation Finish System (EFIS Acrylic Stucco) Being Installed Around New Window    


