

Southwood Care Centre Office Conversion & Sprinkler Upgrade IMPACT CALENDAR for Nov 26 – Dec 9

Sun	Monday	Tuesday	Wednesday	Thursday	Friday	Sat
Nov-26 W k 26	Nov-27 <i>R,S</i>	Nov-28 <i>R,S</i>	Nov-29 <i>R,S</i>	Nov-30 <i>R,S</i>	Dec-1 <i>R,S</i>	Dec-2
			Inspections			
			Finish Rms 110/112, Office, Wall Protection, Res Rm Doors, Hardwares, Misc			Deficiency Inspections
			Intercare Furnishings, Fittings, Equipment & Cleaning			
> Sprinkler Installation Wrap-Up						
Dec-3 W k 27	Dec-4 <i>R,S</i>	Dec-5 <i>R,S</i>	Dec-6 <i>R,S</i>	Dec-7 <i>R,S</i>	Dec-8 <i>R,S</i>	Dec-9
Final Inspections		AHS Inspection				
Finish Office						
> Sprinkler Installation Wrap-Up > Begin Cladding Exposed Sprinkler Piping						



IMPACT EVENTS

- | | |
|--|---------------------------------------|
| <i>P</i> Parkade Access Disruptions | <i>S</i> Staff Area Disruptions |
| <i>A</i> Building Access Interruptions | <i>E</i> Planned Electrical Shut Down |
| <i>C</i> Construction Activity | <i>W</i> Planned Water Shut Down |
| <i>R</i> Resident Area Disruptions | <i>N</i> Excess Noise |

