





Brentwood Care Centre PHASE-3 IMPACT CALENDAR for June 17 – July 14 / 2018

Sun	Monday	Tuesday	Wednesday	Thursday	Friday	Sat
June-17 W k 115	June-18 Basement Deficiency Inspections	June-19	June-20	June-21	June-22 Basement Accessory Installs 1F Res Area Deficiency Insp	June-23
2F ACCESSORY INSTALLS & DEEP CLEANS						
June-24	June-25 Basement Accessory Installs & Deep Cleans	June-26	June-27	June-28	June-29	June-30
Area Deficiency Inspections					1F RES AREAS ACCESSOR	
July-1	July-2	July-3	July-4	July-5	July-6	July-7
1F RES AREAS ACCESSORY INSTALLS & DEEP CLEANS						
		3F Deficiency Inspections		3F ACCESSORY INSTALLS & DEEP CLEANS		
July-8 W k 118	July-9 	July-10	July-11	July-12	July-13	July-14
FF&E Deliveries & Installations						
Maintenance Training – 1 st Group						
			1F MAIN STREET AREAS ACCESSORY INSTALLS & DEEP CL			
3F ACCESSORY INSTALLS & DEEP CLEANS						
		4F Deficiency Inspections		4F ACCESSORY INSTALLS & DEEP CLEANS		



June-12 –
DRIVE AISLE PREP WORK